

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Major Irrigation – J.Chokkarao Devadula Lift Irrigation Project – Phase-III–
Administrative Approval for Revised Estimate for Rs.5789 Crores – Accorded –
Orders – Issued.

=====

IRR. & CAD (PW.MAJ.IRR.IV.1) DEPARTMENT

G.O.Ms.No. 23

Dated: 06-02-2009

Read the following:

1. G.O.Ms.No.225, I & CAD (Maj.Irr.IV.1) Department, dt. 18-10-2007.
2. From the Chief Engineer, GLIS, Lr.No.CE/GLIS/Wgl/DCE/OT1/TS5/Ph-III/1882-1, dt. 04-08-2008.
3. Govt.Memo.No.26748/Maj.Irr.IV.1/08, dt.12-12-2008
4. From the EnC (I), Lr.No.DCE.1/OT.8/AEE.6/JCR DLIS/08, dt. 02-02-2009.

ORDER:

In the G.O. read above Administrative Approval was accorded to the J.Chokka Rao Devadula Lift Irrigation Project Phase-III with an estimated cost of Rs.3355.62 Crores (Rupees Three Thousand Three hundred Fifty Five Crores and sixty two lakhs only) to lift 49.6 cumecs of water from River Godavari near Gangaram (v), Eturunagaram (M), Warangal District.

2. The Chief Engineer, GLIS, in the letter 2nd read above has submitted that the estimates were re-casted with current SSR. The total cost of works is exceeding the administrative sanction accorded and the same was informed to the Government and also requested permission to proceed with the tender process. He has further stated in that in the mean time Govt. vide G.O.Ms.No.141, I&CAD (PW.Maj.Irr.IV.1) Department, dt. 14-07-2008 issued orders to delete 67,500 Acres of tail end ayacut of JCRDLIS proposed under Phase-III in Nalgonda District and for inclusion of new area for providing irrigation facilities in Narsampet and Cherial Constituencies due to which the scope of work of JCRDLIS, Phase-III has changed. The Chief Engineer has now submitted the revised Estimate for Phase-III of GLIS for an amount of Rs.5767 Crores duly prepared with SSR for the year 2008-09 for according revised administrative sanction.

3. Govt. in the memo 3rd read above has requested the Engineer-in-Chief (I) to refer the matter to the Experts Committee constituted for Pranahitha-Chevella LIS and furnish its recommendations.

4. The EnC (I) vide his Lr 4th read above has submitted that the revised estimate was placed before the Committee constituted for Pranahitha Chevella Project. The Committee after detailed discussions has finalised the Revised Estimate for Rs.5789 Crores. He has requested for according administrative approval to the revised estimate of JCRDLIS Phase-III for Rs.5789 Crores (Rupees Five Thousand Seven Hundred and Eighty Nine Crores)

5. The Government, after careful examination and consideration of the proposal of the Chief Engineer, GLIS, and the recommendations of the Expert Committee, Pranahitha Chevella Lift Irrigation Scheme, hereby accord Revised Administrative approval to J.Chokka Rao Devadula Lift Irrigation Scheme, Phase-III for Rs.5789 Crores (Rupees Five Thousand Seven Hundred and Eighty Nine Crores only).

6. The expenditure is chargeable to "4701 COL on Major & Medium Irrigation – 01 Major Irrigation – Commercial – MH 166 J.Chokka Rao Devadula LIS – GH (11) NSP / GH (21) AIBP – SH (27) Canals & Distributaries / SH (50) SCP / SH (51) TSP – 530/531 Other expenditure – 532 Lands".

7. This order is issued in concurrence with the Finance (W&P) Department vide U.O.No.SP 1606/F4(1)/09, dt. 06-02-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (I), Jalasoudha Building, Erramanzil, Hyderabad.
The Director of Works & Accounts, Warangal.
The AG, AP, Hyderabad.
The District collector, Warangal

Copy to:
PS to Spl. Secretary to CM
PS to OSD to M (M&MI)
PS to Secretary (AD)/ Spl.Secretary (CC)
The Finance (W&P) Department.
I& CAD (PW.EI) Section
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER